
next steps for projects with federally   
funded preliminary or design engineering

Securing funding is only one of many steps in im-
plementing a project. Now that your project has 
been awarded funding, you might be wondering 
about the next steps that need to be taken. This 
document aims to guide sponsors through those 
steps to ensure your project is reaching its antici-
pated milestones and letting date.  

Projects that leverage federal funds have a set of 
requirements that must be fulfilled to be able to 
use those funds for the implementation of that 
project. Now that your project has been award-
ed surface transportation funds (STP) from your 
local council for preliminary (Phase 1) or design 
(Phase 2) engineering, it is required that you 
follow federal guidelines. By understanding these 
requirements and anticipating the type of coor-
dination that is needed to meet these require-
ments early in the process, sponsors are better 

able to successfully implement their projects on 
schedule and on budget. Not knowing these fed-
eral requirements and the timing that is involved 
between each, increases the risk that your proj-
ect is delayed or that the funding is withdrawn all 
together.  

The following steps are tailored specifically to 
projects receiving federal funds for preliminary 
or design engineering . The steps included in this 
document walk through many of the actions that 
will need to be taken before, during, and after us-
ing your federally awarded funds. While most of 
these steps are required, it does not mean that 
your project is not subject to other guidelines un-
der certain circumstances. Please work with your 
project team to identify particular circumstances 
early on in the process. 

Nav gat ng the 
Federal Process

Attention: This information is current as of October 18th, 2022, and is meant to be general guidance on the 
processes that apply to most federally-funded projects within the CMAP region. This document is not a substi-
tute for the IDOT BLRS manual or any IDOT or other regulatory agencies’ policies and procedures.
  



Quarterly Status Updates (QSU)
Project updates are required quarterly as outlined in both CMAQ/TAP-L and STP active 
program management (APM) policies. After a project has been awarded CMAQ, TAP-L, 
STP-SF, or STP-L funding, an initial quarterly status update is required to be submitted 
to CMAP with estimated dates of project milestones. When a milestone is reached, or 
there is a change in a milestone estimate, the next status update should reflect these 
dates. QSU’s are required every March, June, September, and December until the proj-
ect has been financially closed out. For STP, QSU’s must be submitted by the technical 
or financial managers. Failure to submit a QSU can result in removal or deferral of 
project funding. More information on QSU’s can be found on the QSU instructions.  

Project Manager Form
Received with your notice of award letter, this form designates a technical and finan-
cial manager for the project. The technical manager is the point of contact for the 
project ensuring implementation of the project, including the managing of consultants 
hired. The financial manager, among other things, ensures the correct local match is 
included in the Local Public Agency’s (LPA) budget. These designations are required by 
the region’s STP active program management policies. 

Before your project tackles the federal process, it will first need to fulfill actions that 
are required under the STP programs active program management policies. Addition-
ally, there are various deadlines outlined in APM policies that project staff should be 
aware of to avoid project delays. Lastly, no matter the phase being federally funded, 
all projects will need to have an approved PPI. 

Figure 1: Project implementation consists of five interconnected phases. This document focuses on the 
steps that need to be taken to complete preliminary engineering and design engineering. 

Program Requirements for all Projects

Project Programming Information Form (PPI)
Discussed further in step 3 of the federal process, the PPI is the first step to initiate a 
project at IDOT District 1 and must be approved before initiating any funding agree-
ments. The PPI must match the CMAP TIP in order to be approved and for federal 
funds to be authorized.

https://www.cmap.illinois.gov/documents/10180/124134/Quarterly+Status+Update+Instructions_Nov2021.pdf/05889361-3330-d07d-040a-254e00955143?t=1636992323100
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        The Section 1440 Process

Leveraging the Section 1440 process allows the LPA 
to advance engineering work at an earlier date using 
locally sourced funds while agreement approvals 
are processed. Once approvals have been obtained, 
the LPA can request federal reimbursement for costs 
incurred. If all federal guidelines are not followed, or 
approvals not received, the LPA risks not receiving 
reimbursement. Further, use of the Section 1440 
process does not change obligation deadline require-
ments under active program management policies. 
To ensure agreements are executed and federal funds 
authorized by the assigned deadline, it is recom-
mended sponsors initiate the 1440 process at least 
12 months prior to their obligation deadline.  

Early on in project initiation, project sponsors should 
decide if they want to utilize the 1440 process. Addi-
tional information on the 1440 process can be found 
in IDOT circular Letter 2021-10. If the 1440 process is 
not used, sponsors should expect approximately 9-12 
months for approvals to execute the agreements. 

        Qualified Based Selection (QBS)

Selecting a consultant to complete your federally 
funded work is the first step in implementation. LPA’s 
are required to use QBS where engineering agree-
ments are for $40,000 or greater of federal funds. 
The small purchase procurement method must 
be followed for any engineering contracts that are 
estimated to be below $40,000. A QBS includes a 
competitive negotiation method of procurement for 
engineering and design related services. A series of 
required steps must be taken by the LPA to fulfill QBS 
policies and procedures outlined in Chapter 5 of the 
BLRS manual 5-5.06. The LPA can include the option 
for the consultant to perform one or more phases as 
part of the original selection to mitigate the need for 
multiple QBS processes for a project.  
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https://idot.illinois.gov/Assets/uploads/files/Transportation-System/Directories/Bulletins-&-Circulars/Bureau-of-Local-Roads-and-Streets/Circular-Letters/Informational/2021/CL2021-10__At-Risk%20Project%20Pre-Agreement%20Authority_Section%201440%20Procedures_FINAL.pdf
https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Split/Local-Roads-and-Streets/Chapter%2005.pdf


        Project Programming Information Form

A PPI is the first step to initiate a project at IDOT 
District 1 and must be approved before initiating any 
funding agreements. The PPI is what activates your 
project in the IDOT financial database. A PPI summa-
rizes the scope and funding, including phase alloca-
tions and local match requirements, of a project. The 
initial PPI for a project establishes the state job and 
federal project numbers for each phase of the proj-
ect. It is the project sponsor’s responsibility to com-
plete the initial PPI and any subsequent revisions.  

The PPI must match the CMAP TIP in order to be 
approved and for federal funds to be authorized. All 
PPI’s must be submitted and processed through the 
appropriate Planning Liaison (PL) or TIP programmer, 
who will then submit on to IDOT. PPI’s submitted 
directly from the project sponsor or their consultants 
will not be accepted by IDOT.  

Any time a project change is made that impacts 
information detailed on the PPI, the project sponsor 
needs to update and resubmit the PPI to their PL or 
TIP programmer for transmittal to IDOT. Be sure to 
always obtain the current version of the PPI form 
from the IDOT website. Submitting an old version of 
the form will cause it to be rejected by IDOT and may 
delay the project.  

Note:  For projects located in Kendall, Grundy, or 
DeKalb counties within IDOT District 3, PPI forms are 
currently not required. 

Timeline to prepare: After award notice, and prior 
to the start of the year in which federal funds are 
programmed 
Timeline for approval: Approximately two weeks 
Final Deliverable: Approved copy from IDOT

        Funding & Engineering Agreements

Funding Agreements 
Following the initial PPI approval by IDOT, project 
sponsors should prepare the appropriate BLRS 5310 
form for submittal and send it to their PL for review 
and final submittal to IDOT. Funding agreements are 
project sub-award agreements between the State 
DOT and the local public agency that makes the 
funding available. There are two types of funding 
agreements: 

•	 BLR 05310PE: used for engineering 1, engineering 
2, and ROW

•	 BLR 05310C: used for construction and construc-
tion engineering 

Like the PPI, engineering agreements need to be sub-
mitted to IDOT directly from the appropriate Planning 
Liaison.  

Engineering work is typically completed in three 
phases: Engineering 1 (or Preliminary Engineering), 
Engineering 2 (Design Engineering), and Construction 
Engineering (sometimes called Engineering 3.

Engineering 1 includes initial cost estimates and 
environmental assessment, found in BLRS Manual 
18-2, and may include preliminary design drawings. 
State job numbers assigned to items prepared during 
Preliminary Engineering will start with a ‘P.’ The final 
product from Engineering 1 is a Project Development 
Report (PDR, BLR 22210), which may be as simple as 
a one-page form, or as complex as a full Environmen-
tal Impact Statement (EIS), depending on the scope 
and potential impacts of the project. IDOT approval 
of the final form or report is known as “Phase 1 De-
sign Approval” and is a critical milestone for project 
implementation.   

Engineering 2 includes final design drawings, con-
struction plans and specifications, cost estimates, 
utility plans, and construction bid packages. State job 
numbers assigned to items prepared during Design 
Engineering will start with a ‘D.’ The final product 
from Engineering 2 is the Plans, Specifications, and 
Estimates (PS&E) package. The PS&E should be sub-
mitted 9 weeks prior to the scheduled letting date. 
In most cases, each engineering phase is authorized 
separately. Note that agreements for Engineering 2 
cannot be approved until Design Approval is received 
from IDOT. Additional information on Design Approv-
al can be found in Chapter 22, Section 2 of the BLRS 
Manual. All agreement forms are available on the 
IDOT website under Local Roads and Streets.  

Engineering Agreement 
If project sponsors hire a consultant to perform 
engineering services, regardless of the phase, a Local 
Public Agency Engineering Services Agreement (BLR 
05530) is required. If the sponsor will complete fed-
erally funded engineering work using in-house staff, a 
Request for Engineering Services to be Performed by 
Local Public Agency Employees (BLR 05540) form is 
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https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Split/Local-Roads-and-Streets/Chapter%2018.pdf
https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Split/Local-Roads-and-Streets/Chapter%2018.pdf
https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Guides-&-Handbooks/Highways/Local-Roads-and-Streets/Local%20Roads%20and%20Streets%20Manual.pdf
https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Guides-&-Handbooks/Highways/Local-Roads-and-Streets/Local%20Roads%20and%20Streets%20Manual.pdf
https://idot.illinois.gov/home/resources/Forms-Folder/l
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required. The appropriate form should be completed 
by the project sponsor and sent to the PL for review 
and submittal to IDOT, along with the correspond-
ing draft Local Public Agency Agreement for Federal 
Participation (BLR 05310) form (discussed in previous 
section) for the current phase of the project.  IDOT 
will not accept agreement submittals directly from 
project sponsors; the submittal to IDOT must be 
made by the PL.  

Timeline to prepare: After QBS is completed and be-
fore beginning any work 
Timeline for approval: Approximately 9-12 months 
Final Deliverables: Executed agreement

        Kick-off Meetings

Kick-off meetings are required to initiate a project 
with IDOT. Most projects have both a Phase 1 and 
Phase 2 kick-off meeting. The timing of kick-off meet-
ings is influenced by project funding. Topics covered 
at the kick-off meetings include: 

Phase 1: discussion of the preliminary project scope, 
funding, and schedule with the IDOT Field Engineer. 
Additionally, a preliminary determination is given 
on the type of environmental processing that will be 
required. The section number to be utilized for the 
project is typically confirmed at the kick-off meeting 

Phase 2: discussion of final project scope, funding, 
and schedule with the IDOT Field Engineer and to 
review commitments made as part of the phase 1 
design approval.  

If federal funds are being used for either phase, all 
agreements must be executed and a notice to pro-
ceed issued prior to the kick-off meeting to ensure 
expenses for attending the meeting are eligible for 
reimbursement.  

Contact your planning liaison to schedule a kick-off 
meeting. The planning liaison will coordinate the 
meeting with IDOT, D-1, and the BLRS Field Engineer. 
 

        Coordination Meetings

District Coordination meetings involve the project 
sponsor, IDOT, FHWA, CMAP, and PLs. District 1 meet-
ings are held monthly, always on a Tuesday (either 
the 1st, 2nd, or 3rd  Tuesday of the month), accord-
ing to the schedule that is approved annually by 
FHWA and CBLRS. District 3 meetings do not follow a 
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set schedule, but typically occur every other month. 
The goal of the coordination meeting is to determine 
early in the process the purpose and need, logi-
cal termini, environmental and public involvement 
requirements, and the class of action for a project 
(State Categorical Exclusion (CE), Federal CE, Environ-
mental Assessment (EA), or Environmental Impact 
Statement (EIS)). See BLRS Manual Chapter 18 for 
more information.   

IDOT and FHWA serve as joint lead agencies during 
this process with active participation and submittal of 
final reports required by the LPA. The LPA is respon-
sible for project implementation. The information, 
discussions, and decisions made during this meeting 
are important as they impact the cost, scope, length 
of each phase, and the target letting date. TIP and 
conformity requirements are also routinely discussed 
at this meeting.  

Minutes of the coordination meeting must be record-
ed by the LPA or their consultant. Once completed, 
the minutes are sent to the district who will then dis-
tribute to IDOT Central Office Bureau of Local Roads 
and Streets (CBLRS) and FHWA for review.    

Timeline to Schedule: Contact field engineer no later 
than 3 weeks prior to the next scheduled meeting to 
have your project added to the agenda.  

        NEPA Process

There are three types of Environmental processing 
for projects: categorical exclusion (CE), environmental 
assessment (EA), and an environmental impact state-
ment (EIS). The type that applies to each project is 
determined based on the likely impact a project will 
have on an area. A preliminary determination of the 
environmental processing will be made at the Phase 
1 kick-off meeting.  Final determination may not be 
made until the results of the Environmental Survey 
Request (ESR), if required, are received, and/or until 
a federal coordination meeting is held. Chapter 18 
of the BLRS Manual covers general environmental 
procedures for federally-funded projects. Chapter 
19 of the BLRS Manual details what qualifies as a CE, 
and what processes and documentation apply.  If any 
environmental studies are required, details of those 
requirements and processes are found in Chapter 20 
of the BLRS Manual. 
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https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Split/Local-Roads-and-Streets/Chapter%2018.pdf
https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Split/Local-Roads-and-Streets/Chapter%2018.pdf
https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Split/Local-Roads-and-Streets/Chapter%2018.pdf
https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Split/Local-Roads-and-Streets/Chapter%2019.pdf
https://idot.illinois.gov/Assets/uploads/files/Doing-Business/Manuals-Split/Local-Roads-and-Streets/Chapter%2019.pdf
https://idot.illinois.gov/assets/uploads/files/doing-business/manuals-split/local-roads-and-streets/chapter%2020.pdf
https://idot.illinois.gov/assets/uploads/files/doing-business/manuals-split/local-roads-and-streets/chapter%2020.pdf

